



Which Of The 11 Are Currently Actionable And Can Have the Greatest Impact on the Diocese and its Parishes?



(the few things that can change everything)

Ministries & Vocation

Outreach & Evangelism

Stewardship

Religious Education

Parish & Liturgical Life Enhancement

Youth & Emerging Adults

Leadership Development

Missions

Operations

Vocation Recruitment & Development

Parish Health Assessment & Restructuring Optimization

Communications

Hierarch Selection and Support with Restructured Office and Staff



WILDLY IMPORTANT REMINDER



**Today's goal is to NOT solve
the problem!**

**Just to DESIGN the process
for others to solve the
problem!**



Lead and Lag Measures



- **Lead Measures track the specific activities that drive a lag measure**
- **Lag Measures track the ultimate success of the WIG**



Which Of The 11 Are Currently Actionable And Can Have the Greatest Impact on the Diocese and its Parishes?



Operations

**Parish Health
Assessment &
Restructuring
Optimization**

- ~ WIG wording = from X to Y by when
- ~ However, none of these exist, so there is no X or way to calibrate a realistic Y
- ~ X = “research & develop an effective parish health assessment program and train the parish trainers”
- ~ Y = “complete a parish health assessment in at least 33% of the Diocese parishes”
- ~ BY = all within 24 months from start



Prelim LAG MEASURES



- **LAG 1:** Research the most effective parish health assessment processes within 3 months
- **LAG 2:** Develop the most effective parish assessment process within 4 months
- **LAG 3:** Recruit and train the parish trainers within 3 months
- **LAG 4:** Recruit, deliver and complete the health assessments in at least 33% of the Diocese parishes within 12 months
- **LAG 5:** Compile the results of the parish health assessment process and provide a report within 2 months

Operations WIG:

“Develop and complete an effective parish health assessment process in at least 33% of the Diocese parishes within 24 months.”



Prelim LEAD MEASURES



- **LEAD 1:**

- A: recruit team

- B: develop process plan

- C: ID at least 5 assessment tools to consider

- **LEAD 2:**

- A: evaluate tools for effectiveness / validity

- B: modify tool for utilization in our diocese

- C: finalize tool for use

- **LEAD 3:**

- A: identify number and names of potential trainers

- B: develop training program

- C: implement training program

- **LEAD 4:**

- A: identify & recruit at least 9 parishes of various characteristics to complete a parish health assessment

- B: assign trainers to respective parishes

- C: schedule and complete a health assessment in all parishes

- **LEAD 5:**

- A: obtain data from parish health assessments

- B: compile all data

- C: finalize and deliver comprehensive parish health assessment report

- **LAG 1:** Research the most effective parish health assessment processes within 3 months

- **LAG 2:** Develop the most effective parish assessment process within 4 months

- **LAG 3:** Recruit and train the parish trainers within 3 months

- **LAG 4:** Recruit, deliver and complete the health assessments in at least 33% of the parishes within 12 months

- **LAG 5:** Compile the results of the program and provide a comprehensive report within 2 months